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i. STATUS REPORT 8.
2. TYPE In CONFIGURATION.
A. TWO ADDITIONAL TESTS OF THIS UNIT HAVE BEEN COM-
PLETED, ATF 414 ON 8 JANUARY 1964 AND ATF 424 ON 15
JANUARY 1564, |
B. RESULTS ON BOTH TESTS SHOWED SOME IEPROVEMENT
IN RESOLUTION OVER EARLIER TEST RESULTS. D5Y1A
c. REFERENCE[ | T¥X 3447 AND 3581 FOR QUICK
LOOK REPORT.
5. FIRST OPTICAL QUALITY VACUUNM WINDOW GOMPLETED.
E. SECOND OPTICAL QUALITY VACUUYN WINDOY HAS BEEN
VELDED aND 1§ CONSIDERED 58 PERCENT COMPLETE. ESTINATED
COMPLETION 21 FEBRUARY 1964. |
3. TYPE 13 CONFIGURATION.
A. NO ADDITIONAL TESTING OF THIS UNIT SINCE LAST
STATUS REPORT. |
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5. PRESCHTLY IMFROVING INC BY FUDIFYING SHUTTLE &M~
PLIFIER.
4. TYPE IC CONFIGURATION.

A. aFT BENCH H&S BEEW CPTICALLY ALIGNED 4KD IS BEING
INSTALLED ON THE PLATFORK. | |

B. THE F¥D BENCH IS BEING ALIGNED WITH THE NEY PRIHARY.
5. TYPE ID CONFIGURATION. '

A. THE LAST OF THE OPTICAL ELENENTS ARE BEING TESTED.
THOSE WHICH HAVE BEEN CUT AND TESTED ARE BEING ASSEMBLED
T0 THE CELLLS. -

B. SUPPLY AND TAKE-UP HaS BEEK FITTED TO THE PLATFORM.
THE BRIDGE MATED TO THE PLATFORM, AND THE UPPER FRANE
WIRED o - %

c. PRESENTLY DEBUGGING THE FILY TRANSPORT SERVO
WEGHANISMS . ONE SHUTTLE COMPLETED, OKE DUE 25 JANUARY
1964 o |
6. TYPE IE CONFIGURATION.

A. THE BRIDGE AND FRAKL HAVE BEEN HECHANICALLY
FEWORKED « - |

B. WMECHANICAL ASSEMBLY OF THE FRAWE H&S STARTED.

C. WAIN CABLE IS 75 PERCENT INSTALLED IN PLATFORM,
FREME CABLE 58 PERCENT COMPLETE.

7. TYPE IF CONFIGURATION.
4. THE FRANE R&S BEEN RECEIVED.
B. N4JOR SUB-ASSEMBLIES IN-PROCESS ARE ON SCHEDULE.
END OF MESSAGE
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